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Abstract
A desired to-be enterprise architecture is realized through many individual projects that incrementally bring the 
enterprise toward the target enterprise architecture.  There are many alternatives projects and the problem is how to 
decide among the alternatives given budget and time constraints.  This paper presents a real options framework to 
plan a portfolio of projects to realize a target enterprise architecture.  Using DoDAF, we describe a method for 
defining projects as a collection of compound real options.  A switching model is used with Monte Carlo simulation 
to determine the capability phasing view of DoDAF v2.0.  We present a case study of a small defense contractor to 
illustrate our approach.  The model and method contributes a means to value a portfolio of projects to realize an 
enterprise architecture. The motivation for this research is the development of systems engineering tools to help the 
Department of Defense realize their net-centric transformation to have a more effective and efficient war-fighting 
capabilities.  
© 2012 Published by Elsevier Ltd. Selection 
Keywords:  Enterprise architecture; real options; DoDAF; system flexibility; and enterprise systems. 
1. Introduction
The value of an enterprise is significantly influenced by its architecture.  Enterprise architecture defines 
the structure of the enterprise in terms of its structure and form [1].  The architecture dictates to a large 
extent the capabilities of the enterprise and its behavior.  Designing an enterprise, or enterprise 
engineering, is a systems engineer approach to determining the needed enterprise capabilities and 
designing the organization, processes, information, and technologies in the enterprise to provide those 
capabilities.  The design of enterprise architecture almost never starts with a blank sheet of paper, but 
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instead involves the transformation of the enterprise from the as-is system architecture to the to-be system 
architecture.  Moreover, this transformation takes place over the span of many years, and for some very 
large enterprises they may be constantly changing because they must survive and adapt in a constantly 
changing environment [1, 2]. Planning enterprise transformation is difficult in part due to the external and 
internal uncertainty faced by the organization as well as the changes that can be expected to the vision, 
goals, and enterprise situation that can be expected as the enterprise undergoes transformation. This calls 
for a flexible and adaptive approach to defining the enterprise transformation plan and to executing it.  
Such an architectural design process can provide greater value through the potential to avoid risks and 
simultaneously take advantage of beneficial opportunities as they arise.  In this paper, we formulate the 
enterprise architecture design problem as a planning problem, where management, given limited 
resources, must decide upon a portfolio of projects to transform the enterprise to the target architectural 
state. We do the planning within the DoDAF framework [3, 4], which defines the architectural views and 
data definitions to describe an enterprise architecture.  To define a transformation plan for the enterprise, 
we focus on individual projects that deliver systems, system components, and their integration in order to 
deliver the target capabilities. The systems are defined by the systems view and the capabilities by the 
capability view.  Our framework derives the capability phasing view (CV-3) of DoDAF v2.0.  
1.1. Real options  
The concept of real options is taken from financial options on which they are based. Real options allow 
the holder of the option to exercise the option if conditions are favorable, but the holder is not obligated to 
exercise the option if conditions are unfavorable [5].  Consequently, the value of options is they allow for 
the upside potential while limiting the downside risk. Options only have value in the face of uncertainty 
and when that uncertainty is expected to be resolved before all the investment decisions must be made.  
This situation is what is faced by those planning enterprise transformation.  The target enterprise 
architecture is brought into service incrementally as systems are developed, brought online, and integrated.  
During the enterprise transformation, the uncertainty is due to the value of each project, which depends on
whether the project is successful, and if so, then by how much.  Project success is only apparent after the 
project starts and progresses.  A real options valuation considers the fact that decisions are made 
sequentially and the decision maker will use all available information at the time the decision is made.  
Real options are based on the valuation of the underlying asset whose value is modeled as a stochastic 
process. In finance, the underlying asset is a tradeable stock and the stochastic process is an extension of 
the historic volatility and trend of the stock using Brownian motion. In finance, the Black-Scholes 
equation is used to value call and put options [5]. For real options, selection of the underlying asset is less 
clear, identifying the volatility is more difficult, and there are several alternative approaches to model the 
stochastic process.  Formulating architecture design in the context of real options allows valuation of 
architectural project options that allows for both risk reduction and the possibility of exploiting upside 
potential if it should arise.  
1.2. Related Work 
Real options can be either on the projects to realize a system or built into the architecture or design of a 
system [6].  Real options on projects have been used in infrastructure projects and in projects that 
naturally include phased decision making.  Herath and Park [7] present a compound real options 
framework to value sequential options for infrastructure projects.  Wu et al. [8] develop a real options 
model for ERP investment that involves traditional options of delay, pilot study, and growth options.   
Several authors have investigated real options in system architectures.   Examples of this work include [9, 
10].
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Our work is part of the stream of research of real options on projects.  What distinguishes our work is 
that we model a portfolio of real options which captures the interdependency that naturally exists between 
enterprise architecture options.  We do this by building on the switching model of Brosch [11].  Our main 
point of departure is that we use Monte Carlo simulation because the stochastic dynamic programming 
approach of Brosch is not tractable except for small problems [12].
2. Enterprise Transformation Planning Model
Figure 1 illustrates the problem we are addressing.  Given a set of projects, what portfolio of projects 
should be selected to transform the enterprise from the as-is to the to-be enterprise architecture?  The 
resulting plan provides the capability phasing view (CV-3) in DoDAF.  The model assumes that a vision 
of the to-be enterprise architecture is available and modeled in DoDAF views of AV-1, CV-1, and CV-2.  
The first step is to map the desired capabilities into one or more projects that can provide that capability.  
Here a project will deliver one or more capabilities through either a materiel solution or by changing the 
existing system in some fashion.  In our real options framework, the projects are the underlying assets 
whose cash flow is modeled as a stochastic variable with a known volatility.  A project cash flow is the 
benefits and capabilities provided measured in dollar terms minus the costs of the project.  The expected 
value of the cash flow is estimated for year 1 via traditional cost and benefit analysis.  The volatility of 
the cash flow is measured as the standard deviation per time period for the project. In practice, the 
volatility would likely be estimated by subject matter experts based on prior projects of similar type, size, 
and scope.  
Portfolio of Projects to Realize
To-Be Enterprise Design
Project 1
Project 2
Project 3
Project 4
Project 5
Project 6
Project 10
Project 11
Project 12
“as-is”
enterprise
“to-be”
enterprise
Fig. 1. Generation of CV-3 from multiple alternatives
The projects being executed as part of the enterprise transformation will likely be interdependent on 
each other. Project interdependencies arise due to the use of common resources, benefits derived from the 
projects, or technical considerations [13]. The interdependencies can result in either mutually exclusive 
projects, contingent projects, or a correlation between project success or failure. In the mathematical 
model we represent mutually exclusive project with constraints, contingent projects as compound real 
options, and we model all other interdependencies as a correlation between the cash flows of project x and 
project y. The correlation may be positive or negative and ranges between -1 and 1.
The real option switching model is a stochastic mathematical model that finds the optimal sequence of 
project investment decisions to maximize the total net present value of the project portfolio over the 
planning horizon. In the model, real options on projects are represented as different project states that can 
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be switched between.  Let a1 denote the option to operate the project in state i. The definitions of state i  
can be done so as to represent various options on a project including compound options to postpone, 
expand, or abandon. We let a1 denote the default operation mode of postponing investment. Initially, 
every project is in mode a1. The other states can be defined to represent different options. For example, 
we could define a2 to denote the operation mode of a pilot project and a3 to denote investment in a full 
scale deployment. 
The decision is the investment to make in each project in each time period. Let xptsaa’ denote the binary 
decision variable of whether to switch from project state a to state 𝑎𝑎𝑎 for project p in time period t and 
scenario s, where the scenario indicates when the stochastic variable has moved up or down. In our 
model, cash flow is path dependent because budget availability depends on the scenario history and also 
the availability of compound options depends on previous investments.  Further details of the 
mathematical model are left out for purposes of brevity.
The model is a stochastic dynamic program, which is known to suffer from state-space explosion that 
makes this class of problems intractable for any but trivial problems [13].  To overcome the 
computational complexity, we use Monte Carlo simulation to sample paths for each cash flow. The
random variables for the uncertain cash flows are generated according to the correlation matrix using the 
method of Iman and Conover [14] which generates a set of correlated random numbers.  For each cash 
flow generated by the Monte Carlo simulation, we use a mathematical model to do the dynamic 
programming to generate the optimal project plan. Then we analyze the results for many simulation runs 
to devise the preferred decision strategy. Solution of the model determines which projects, options, and 
time period to invest in each project. In this way, the model generates DoDAF’s capability phasing 
viewpoint (CV-3).
3. Illustrative Example
We present a case study to illustrate the enterprise transformation framework. ABC company is a small 
and medium-sized defense contractor located in Florida. It is a low-volume and high-mix manufacturer, 
performing the design, development, and system integration for electro-mechanical systems. The 
company also has a growing capability for research and development (R&D) including R&D under 
contract to larger companies. The company's revenues stand at approximately $15M annually, which they 
expect to grow to $50M over the next five years through a strategy of further developing and exploiting 
their R&D capabilities. They envision an enterprise that has a more visible role in the early phases of 
defense system development and consequently a larger part of the value chain. Management has 
identified a strategy for achieving this growth and are concerned about obstacles that may prevent the 
fundamental changes to transform the company. The strategy includes achieving greater efficiency of 
operations, better integration of internal systems so they can have better coordination of activities, and 
better integration with customers in order to work in a more open, collaborative environment. The 
projects identified involves IT infrastructure investment, enterprise systems investment, reorganization 
investment, and training investment. Table 1 shows the main input data to the model for the projects.  
The planning horizon is five years and for each year a limited budget is available for investing in projects.  
Not shown is the correlation matrix for the five projects that was used to generate the random variables 
for project value.  The starting value of each project is given in Table 1 as initial value.
Correlated random numbers were generated to simulation possible cash flows for each of the projects.  
100 Monte Carlo simulations were performed, each simulation taking approximately 2-3 minutes.  A 
transformation plan is developed by running the simulations, using decision heuristics to select a portfolio 
for year 1, repeating Monte Carlo for the remaining years, and continuing the process until a portfolio of 
projects is derived for the entire planning horizon.
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Table 1. Five projects with three switching options each
Project Option Description Initial Investment  Initial Value
a1 a2    a3  
P1 a1 Maintain current organization of functional groups 0 0.8   1.2 4
a2 Reorganize technical departments into program groups 0.2 0 0.2
a3 Expand reorganization to marketing and other departments 0.3 0.1 0
P2 a1 Delay 0 0.6 0.7 0.35
a2 COTS – Local 0 0 0.2
a3 Option for HR, CRM, and ERP; i.e., growth 0.2 0.1 0
P3 a1 Delay 0 0.45 0.55 0.3
a2 SolidWorks upgrade for FEA/Thermal Analysis 0.05 0 0.08
a3 Pro-E 0.05 0.05 0
P4 a1 Delay 0 0.76 1 0.6
a2 ADP-EZ Payroll 0.1 0 0.15
a3 ADP-EZ Labor 0.1 0.1 0
P5 a1 Delay 0 0.2 0.45 0.1
a2 DOORS requirement management tool 0.05 0 0.22
a3 CORE requirement management tool 0.05    0.4
Figure 2a shows the final system state at the end of the transformation planning horizon.  In all 
scenarios, Project 1 is in state 3.  Other than this project, the final state of the other projects depends on 
the history of the stochastic variable.  In other words, the optimal decision depends on how the future 
uncertainty unfolds, which is the main point of the real options framework that decisions depend on how 
the uncertainty is resolved.  Figure 2b shows the distribution of value at the end of the transformation 
planning horizon, assuming optimal decisions are made. The model can help decision makers by 
highlighting a strategy to fund projects on a year-by-year basis.
Fig. 2. (a) Initial year optimal decision; (b) Expected value over planning horizon (values in thousands)
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4. Conclusions
The paper contributed a real options framework to plan a portfolio of projects to realize the target 
enterprise architecture.  In our approach, we consider the flexibility available in the projects and systems 
to realize capabilities that are defined in the capability view of DoDAF. One benefit of the approach is to 
force decision makers to consider a phased commitment approach to deploying projects to deliver needed 
capabilities.  The model is able to simultaneously consider multiple projects and their interactions in 
determining the optimal portfolio of projects to realize enterprise transformation.  The case study 
illustrates the main outline of the enterprise transformation model that maps capabilities to systems and 
projects that are then input to a real options switching model that is solved via Monte Carlo simulation to 
generate optimal project investment decisions.  The output is the portfolio of projects to invest in for each 
year.  In practice, the model would be re-run as time progresses and uncertainty is resolved because 
depending on how the cash flows evolve, different decisions may be better than the initial plan.  
Even with Monte Carlo simulation, we still need to consider computational issues.  For the small 
illustrative problem, only 100 simulations were performed, yet it took almost five hours of computation 
time.  In larger problems, such as faced by the Department of Defense, there are many more capabilities 
and projects that would need to be considered.   One limitation of the method is the integration of systems 
will lead to emergent properties that are not covered in the approach.  Finally, since some of the input 
parameters must be estimated, we need to perform analysis to see how sensitive the decision results are to 
the input and any errors in the input estimation.  Future work will consider these properties.  
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